Numero: 23 BDI Padrdo: 23,380%

SEINFRA: CE 3/2021
Obra: Parque Camboata ) —
‘ /4

SICRO3: RS 1/2022
SIURB: SP 1/2022
ORSE: SE 4/2022
ENGENHARIA

Cronograma Fisico-Financeiro

100,00% 40,00% 30,00% 30,00%
1 Materiais Rede de DiStribuigﬁo 160.376,87 R$64.150,75 R$48.113,06 R$48.113,06
100,00% 15,00% 40,00% 45,00%
2 Mureta Externa Tomadas 52.580,57 R$7.887,09 R$21.032,23 R$23.661,26
100,00% 50,00% 50,00%
3 IIuminagéo Publica 31.444,52 - R$15.722,26 R$15.722,26
Porcentagem do periodo 100,00% 29,48% 34,72% 35,80%
Total do periodo R$244.401,96 R$72.037,83 R$84.867,55 R$87.496,58
Porcentagem acumulada 29,48% 64,20% 100,00%
Total acumulado R$72.037,83 R$156.905,38 R$244.401,96
Total sem BDI 198.111,15
Total do BDI 46.290,81
Total 244.401,96

FERNAN DO Assinado de forma
digital por FERNANDO
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